

Teleworking

ID	Task Name	% Complete	Duration	Start	Finish	Pred	t '08							Nov '08				Dec '08				Jan '09				Feb '09				Mar		
							5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	1				
1	CA IT - COMMITMENT TO GREEN	0%	151 days	Mon 11/3/08	Mon 6/1/09																											
2	PROJECT MANAGEMENT OFFICE	76%	5325 days	Mon 11/3/08	Fri 3/30/29																											
3	Create master project plan	82%	142 days	Mon 11/10/08	Tue 5/26/09																											
11	Create Organization Document	100%	13 days	Wed 12/31/08	Fri 1/16/09																											
14	Create Risk Management Plan	98%	85 days	Mon 11/3/08	Fri 2/27/09																											
23	Create Quality Management Plan	9%	5325 days	Mon 11/3/08	Fri 3/30/29																											
26	Create Communication Management Plan	100%	3 days	Fri 1/23/09	Tue 1/27/09																											
29	Provide Monthly Status Reports to Class Managers	63%	114 days	Thu 12/18/08	Tue 5/26/09																											
36	Schedule Steering Committee Meetings	60%	50 days	Mon 3/2/09	Fri 5/8/09																											
40																																
41	GREEN INFORMATION TECHNOLOGY (GREEN IT) TEAM	94%	71 days	Mon 12/1/08	Mon 3/9/09																											
42	Green IT Scope and Deliverables	100%	45 days	Mon 12/1/08	Fri 1/30/09																											
46	IT Asset Life Cycle Best Practices	100%	51 days	Mon 12/29/08	Mon 3/9/09																											
54	IT Energy Efficiency Best Practices	93%	51 days	Mon 12/29/08	Mon 3/9/09																											
62	Utilization of IT to Enable Green Best Practices	87%	51 days	Mon 12/29/08	Mon 3/9/09																											
70																																
71	DESIGN, MARKETING & OUTREACH TEAM	45%	185 days	Wed 10/15/08	Tue 6/30/09																											
72	Finalize ITMA XVI logo	100%	1 day	Mon 11/3/08	Mon 11/3/08																											
73	Develop marketing Plan	100%	40 days	Mon 1/5/09	Fri 2/27/09																											
78	Events	99%	78 days	Mon 12/1/08	Wed 3/18/09																											
82	Government Technology Conference (GTC)	49%	54 days	Mon 3/2/09	Thu 5/14/09																											
99	Develop ITMA XVI branding	74%	153 days	Fri 11/28/08	Tue 6/30/09																											
107	Package deliverables for ITMA XVI Teams	20%	164 days	Wed 10/15/08	Mon 6/1/09																											
115	Create DTS website for ITMA XVI documents and deliverabl	20%	129 days	Thu 1/1/09	Tue 6/30/09																											
119	Contact recruitment workgroup	0%	21 days	Fri 5/1/09	Fri 5/29/09																											
120	Plan ITMA XVI end-of-class party	0%	30 days	Wed 5/20/09	Tue 6/30/09																											
121																																
122	GIT TEAM	44%	151 days	Mon 11/3/08	Mon 6/1/09																											
123	Integration Team	100%	57 days	Tue 11/18/08	Wed 2/4/09																											
126	Project Sponsors and Partners	95%	64 days	Tue 11/18/08	Fri 2/13/09																											

Raymond

Project: Project WBS v6.1
Date: Tue 4/21/09


Task Progress Summary External Tasks Deadline


Split Milestone Project Summary External Milestone

Teleworking

ID	Task Name	% Complete	Duration	Start	Finish	Predecessors	t '08				Nov '08				Dec '08				Jan '09				Feb '09				Mar			
							5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	1		
138	Project Roles and Responsibilities	100%	25 days	Mon 11/3/08	Fri 12/5/08						█	█	█	█	█															
144	California IT Strategic Plan	100%	36 days	Mon 1/5/09	Mon 2/23/09																									
147	GI Team Project Schedule	83%	140 days	Tue 11/18/08	Mon 6/1/09																									
159	Solicit Input from Partners "Green" Policy	34%	139 days	Tue 11/18/08	Fri 5/29/09																									
192	Finalization	0%	111 days	Fri 11/28/08	Fri 5/1/09																									
196	Complete GI Team Tasks	0%	1 day	Mon 6/1/09	Mon 6/1/09																									
197																														
198	TELEWORK TEAM	95%	140 days	Mon 11/3/08	Fri 5/15/09						█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
199	Statewide Policy	81%	120 days	Mon 12/1/08	Fri 5/15/09																									
202	Establish Partnerships	100%	120 days	Mon 12/1/08	Fri 5/15/09																									
209	Guidelines for Managers and Employees	99%	113 days	Mon 11/3/08	Wed 4/8/09						█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
210	Develop Manager and Employee Documentation	97%	91 days	Mon 11/3/08	Mon 3/9/09						█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
230	Training Resources for Managers & Employees	100%	86 days	Mon 11/3/08	Mon 3/2/09						█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
243	Keys for Telework Success	100%	113 days	Mon 11/3/08	Wed 4/8/09						█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
254	Recommended Telework Roles	100%	75 days	Mon 12/1/08	Fri 3/13/09																									
265	Review Team	13%	20 days	Thu 4/9/09	Wed 5/6/09																									

Project: Project WBS v6.1
Date: Tue 4/21/09

Task 


Split 


Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 