



**BROADBAND
FOR ALL**

Middle-Mile Advisory Committee

January 20, 2023





AGENDA

- Welcome
- Executive Report
- Project Updates
- Public Comment

Mark Monroe

Deputy Director

**Middle-Mile Broadband Initiative
California Department of Technology**

Executive Report

Recap

- Proceeding with execution phase
- Bids for construction contracts & Indefeasible Right of Use (IRU) leases

Updates


- Statewide – CDT
- Build Efforts – Caltrans
- Business Model & Market Plan – GoldenStateNet
- Last Mile Coordination – CPUC

Coming up

- Contract execution



CDT Project Recap



Request for Innovative Ideas (RFI²)

- **RFI² – Alternative Development**

- IRU/leases: 5 bids
- Conduit: 1 bid
- Joint-Build: 3 bids
- Purchased Infrastructure: 1 bid
- Colocation Facilities: 5 bids
- Other Bids: 7



Scott Adams

Deputy Director

Office of Broadband and Digital Literacy

California Department of Technology

Stakeholder Engagement Updates

Large Convenings

- 12/1 California Women, Infants & Children (WIC) Association
- 12/2 - Central Valley Community Foundation - Council of Business Sponsors
- 12/8 - CA Department of Food & Agriculture (CDFA) / State Fair Directors Meeting
- 12/16 - Hoopa Valley Tribe, Karuk Tribe, Yurok Tribe
- 1/11/23 - Tribal Engagement; South – Districts 7, 8, 11, 12
- 1/17/23 - Tribal Engagement; North – Districts 1, 2, 3, 4
- 2/2/23 - Tribal Engagement; Central – Districts 5, 6, 9, 10

Related Engagements

- 12/2 - California Stakeholder FCC Broadband Mapping Challenge Webinar
- 1/10/23- Nation Governor's Association & AASHTO Broadband Permitting Presentation



Janice Benton

**Assistant Deputy Director, MMBI
California Department of Transportation**

Project Delivery Update


Bid Advertisement Closed

- 5,200 miles - Job Order Contracts
- 1,895 miles - Construction Manager/General Contractor

Currently Advertised

- 460 miles – Construction Manager/General Contractor


Environmental Permitting Progress




Progress on Preconstruction

Environmental, Permitting and Design Progress

January 2023



November 2022




*Data as of 13 January 2023


Project Delivery Updates

Preconstruction progress by Caltrans district.

January 2023



November 2022




*Data as of 13 January 2023

Permitting Timeline

State Permitting

Fed. Permitting



Environmental Programmatic Permitting and Approvals

- ✓ **CEQA** (Statutory Exemption)
- ✓ **NEPA** (NEPA Assignment)
 - U.S. Army Corps of Engineers** (Section 404/10 Permit)
 - U.S. Fish & Wildlife Service** (Section 7 Request)
 - State Water Board** (Section 401 Permit)
- ✓ **State Water Board** (Section 402 - Construction General Permit)
 - CA Department of Fish & Wildlife** (Section 1602 Permit)
- ✓ **CA State Historic Preservation Office** (Section 106)
 - CA Coastal Commission** (Consolidated Coastal Development Permits)

August 2022 - September 2022

- CA State Historic Preservation Office**
 - ✓ **Available** Section 106 Programmatic Agreement
- U.S. Army Corps of Engineers**
 - ✓ **Submitted:** 404/10 Permit Application (Aug 2022)
- U.S. Fish & Wildlife Service**
 - ✓ **Underway:** Coordination on Species List for Section 7 Request (Sep 2022)

October 2022 - December 2022

- State Water Board**
 - ✓ **Available** Programmatic Permit Under Construction General Permit (Dec 2022)
- CA Coastal Commission**
 - ✓ **Underway:** Coordination with Local Coastal Programs for Consolidated Permit (Oct 2022)
 - ✓ **Posted:** MMBN Coastal Guidelines for Programmatic Permit (Dec 2022)
- CA Department of Fish & Wildlife**
 - ✓ **Underway:** Coordination with Regional Offices for Section 1602 Master Agreements

Projects Leverage Programmatic Approaches

July 2023 - March 2024

- U.S. Fish & Wildlife Service**
 - Available** Section 7 Programmatic Biological Opinion (July 2023)
- CA Coastal Commission**
 - Consolidated Coastal Development Permit
 - Submit:** Application (Jan 2024), Hearing Scheduled (Mar 2024)
- CA Department of Fish and Wildlife**
 - Available** Section 1602 Master Agreement

May 2023 - June 2023

- U.S. Army Corps of Engineers**
 - Available** 404/10 Permit (May 2023)
- State Water Board**
 - Available** Section 401 permit (June 2023)

January 2023 - February 2023

- State Water Board**
 - Submit:** 401 Permit Certification Application (Feb 2023)
- U.S. Fish & Wildlife Service**
 - Submit:** Section 7 Endangered Species Act Request (Feb 2023)
- CA Coastal Commission**
 - Underway:** Coordination with Regional Coastal Commission Offices on Consolidated Permit Applications (Jan 2023)

Tony Naughtin

President and Chief Operating Officer
GoldenStateNet

RFI2 Process for Lit Services, IRUs, Joint Builds, Colo, other offerings

- Assist in qualifying/assessing bid responses as requested by CDT
- Coordinate with CDT for negotiations with qualified respondents



Program Plan Additions for Execution Phase

- “Assemblies” construct revisited
- Develop strategic development plan with CDT and Caltrans for sequencing timeline to *ensure logistics efficiencies, operational priorities, Quality Assurance*



Optimization of Service Architecture (active electronics)

- Capex-Opex cost reduction plan reducing number of network devices in initial deployment
- Results in greater cost-effectiveness without reducing network coverage, services to be offered, Quality of Service, or network resiliency
- Expandable architecture as needed



Community and Tribal Engagement

- Significant, growing engagement with tribes
- Continued outreach with municipal and regional organizations
- Coordination and planning with Office of Broadband & Digital Literacy (OBDL)



Fiber Management System and Other Key Software Applications

- Purchase of Fiber Management System (FMS) bid under RFP
- Integration plan for use of FMS within OSP construction processes
- Populate Geographic Information System (GIS) and related data into FMS system, complete training and bring into production use
- Move ahead promptly with RFPs for other systems: Inventory Management System (IMS), Customer Relationship Management (CRM), Billing, other



Additional TPA work:

- Practices and policies for physical security of network facilities
- Operational planning and resources
- Additional GSN hiring
- Guidance for Interagency Agreement (IAA) & Right of Way Use Agreement (RUA) between Caltrans-CDT
- Refinements and additions to Go-To-Market (GTM) plan
- On-going business model work



Jonathan Lakritz

Communications Division
California Public Utilities Commission

Local Agency Technical Assistance

\$50 Million for Local and Tribal Governments

- To facilitate last-mile broadband infrastructure projects
- Supporting local agency and Tribal efforts to expand broadband to families and communities lacking sufficient internet access

Eligibility

- Broad eligibility for public entities and Tribes
- Eligible costs are for pre-construction deliverables, such as environmental permits, engineering studies, and strategic plans


Applications

- 69 grants awarded a total of \$30.2 million through December 2022
- From August through December 2022, 111 applications received requesting a total \$50.61 million



County Map of Technical Assistance Applications

Federal Funding Account Priority Areas



Priority Areas Public Map

Federal Funding Account Priority Areas

The \$2 billion Federal Funding Account is for last-mile broadband infrastructure.

- **Priority areas** are pre-defined eligible areas where entities can apply for funds.
- Designed to support a sustainable business case for the service provider.
- Entities eligible to apply include Tribes, service providers, public entities, and non-profits.
- Priority Areas Map is available.

California Advanced Services Fund Broadband Grants

Broadband Adoption and Digital Equity

Grants to public entities and community-based organizations for digital literacy and broadband access projects

- 74 projects awarded \$5.9 million
- Action on remaining 24 applications in February 2023

Consortia

Regional consortiums of public entities and community-based organizations to help deploy broadband infrastructure and service by assisting with broadband grant application development.

- 15 applications awarded \$10.33 million in January 2023

Public Housing and Low-Income Communities

Grants to build broadband networks offering free broadband service for residents of low-income communities that include but not limited to, publicly supported housing developments, and housing or mobile home parks with low-income residents.

- 19 projects awarded \$1.4 million



California Advanced Services Fund Adoption Account Center for Elders' Independence digital literacy project grantee

2022 Broadband Investment Last-Mile Broadband Initiative Snapshot

	TECHNICAL ASSISTANCE	LOAN LOSS RESERVE FUND	FEDERAL FUNDING ACCOUNT	CALIFORNIA ADVANCED SERVICES FUND
Amount	\$50 million	\$750 million	\$2 billion	\$150 million/year
Summary	Assist local governments & Tribes to prepare for broadband infrastructure investments.	Enable local governments & nonprofits to secure financing for broadband infrastructure.	Fund last-mile broadband infrastructure projects in every county.	Assist with broadband infrastructure deployment & adoption in public housing, Tribes, & unserved areas.
Target	<u>Apply</u> monthly now	<u>Proposed Decision</u> in first half of 2023	Evaluate the <u>priority areas</u> and prepare to apply	<u>Apply</u> in the next cycle for adoption, public housing, & line extension accounts

THANK YOU!



**BROADBAND
FOR ALL**