

**STANDARD AGREEMENT AMENDMENT**

TECH 213A (rev. 06/2020)

REGISTRATION NUMBER
AMENDMENT NUMBER 8

AGREEMENT NUMBER IFB STPD 12-001-B, C3-B-15-03-TS-40
--

- This Agreement is entered into between the Contracting Agency and the Contractor named below:  

CONTRACTING AGENCY NAME California Department of Technology
CONTRACTOR NAME Comcast Business Communications, LLC
- The term of this Agreement is: April 12, 2017, or upon approval by CDT STP, whichever is later, through December 31, 2023
- The maximum amount of this Agreement after this Amendment is: \$0.00 (Zero Dollars and Zero Cents)
- The parties agree to comply with the terms and conditions of this Agreement Amendment for the CALNET 3 contract for IFB STPD 12-001-B. All documents and/or actions noted below are by this reference made part of the Agreement and incorporated herein:  
  

<i>EXHIBIT TITLE</i>	<i>PAGES</i>
Attachment 3, Additional Conditions.....	1



*ACTION(S)*

A. The current contract term expires on December 31, 2021. In accordance with PMAC General Provisions- Telecommunications Section 81, Disentanglement (Migration-Out) and the provisions of CALNET 3 IFB STPD 12-001-B Special Terms and Conditions, Section M, Migration-Out, Amendment 8 for IFB STPD 12-001-B, Categories and all awarded Subcategories extends the contract expiration by 24 months, from January 1, 2022 to December 31, 2023.

B. Attachment 3, Additional Conditions includes stipulations applicable for the migration-out period.

All other terms and conditions remain the same.

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.


<b>CONTRACTOR</b>	Department of Technology (CDT), Statewide Technology Procurement (STP) Use Only
CONTRACTOR NAME (If other than an individual, state whether a corporation, partnership, etc.) Comcast Business Communications, LLC	
CONTRACTOR AUTHORIZED SIGNATURE  <small>David Cross (Nov 28, 2021 17:29 MST)</small>	DATE SIGNED Nov 28, 2021
PRINTED NAME AND TITLE OF PERSON SIGNING David Cross, Vice President Enterprise Direct Sales West Division	
ADDRESS 9401 E Panorama Circle, Centennial, CO 80112	
<b>STATE OF CALIFORNIA</b>	
CONTRACTING AGENCY NAME California Department of Technology	
CONTRACTING AGENCY AUTHORIZED SIGNATURE  <small>Samit Wangnoo</small>	DATE SIGNED Nov 29, 2021
PRINTED NAME AND TITLE OF PERSON SIGNING Samit Wangnoo, Branch Chief, Statewide Technology Procurement, CDT	
CONTRACTING AGENCY ADDRESS P.O. Box 1810, MS Y-12, Rancho Cordova, CA 95741-1810	

California Department of Technology

**APPROVED**

Nov 29, 2021

DATE \_\_\_\_\_



Signell Tiffany #10 (Nov 29, 2021 09:22 PST)

Statewide Technology Procurement

EXEMPT PER:

## ATTACHMENT 3 – ADDITIONAL CONDITIONS

Pursuant to the PMAC General Provisions - Telecommunications Section 81, Disentanglement (Migration-Out) the CALNET 3 shall be extended for a period of 24 months starting January 1, 2022, through December 31, 2023 to allow customers more time for contract migration. During the 24-month transition period customers shall migrate services from CALNET 3 to the CALNET NEXT GEN Contract. During this extension for CALNET 3 migration-out the following stipulations shall apply:

1. Existing customers can utilize CALNET 3 to order services, conduct moves, adds and changes during the migration-out period;
2. All CALNET 3 Authorization To Orders and Individual Price Reductions shall remain in effect until the customer's migration-out process is complete; and
3. For services not being renewed on the CALNET Next Gen contracts, the CALNET Program and CALNET 3 Contractors will work with customers to ensure all services are migrated off CALNET 3 contracts on or before December 31, 2023.
4. Upon completion of customer transition and migration of all CALNET 3 services, this contract may be terminated per PMAC General Provisions – Telecommunications, Section 26. Termination for the Convenience of the State.

Pursuant to the terms of the CALNET 3 contract Special Terms and Conditions, Section M, Migration-Out, the state reserves the right to extend the contract to ensure Contractor completes the migration out process.