# Project Delivery Lifecycle (PDL)\* Framework



# **Business Readiness**

- · Business Need Refinement
- Solution Concept Development
- Product Concept Innovation Lab (ODI)
- Funding Identification
- Pre-Procurement Consultation

# **Outcome:**



Solution Concept



## **Proof of Concept (POC) Phase**

- Product Analysis (ODI)
- Funding Identification
- POC Procurements
- POC Plan/Build/Evaluate
- Project Readiness

#### Outcome:



**Proven Solution Concept** 

- Aligns business readiness, product development, and procurement with project planning and funding activities
- Ensures planning activities are focused on what is needed, when it's needed by relying on incremental planning and delivery approaches.
- Leverages iterative procurement methods.
- Allows for the adoption of product and project best practices.
- Provides integrated streamlined pre-planning support.



CONSTRUCTION

**Proven Solution Concept** 

# **Project Phase 1 (MVP)**

- Project Success Workshop
- Project Planning/Readiness
- Product Readiness (ODI)
- Funding Estimation & Approval
- MVP Procurement
- MVP Build/Operationalize/Evaluate
- Project Oversight

#### Outcome:



Minimum Viable Product



**TRANSITION** Minimum Viable Product

#### **Project Phase 2-n (Iterative)**

- Iterative Value Determination
- Iteration Planning
- Funding Estimation & Approval
- Iteration Procurement

## **Outcome:**



**NOTE:** \*PDL for IT Projects Utilizing GenAl